

Valley Pacific Petroleum: Dispatch Go Live

To: Chadney Shawn

Date: 03-23-2026

Prepared by: Gaurav Chaulagain

gaurav@fleetpanda.com

Overall Project Status

Yellow

Issues for Management Attention

-

Milestone	Planned Start Date	Planned End Date	Status
Dispatch Go-Live with Pricing Module	08/15/2025	04/03/2026	In Progress
Hardware Installation	03/30/2026	04/03/2026	In Progress
Hypercare Phase	04/17/2026	05/01/2026	Not Started
Additional Modules: Lubes, Route Builder, LEM, Analytics	TBD	TBD	TBD

Summary of work completed this period

- The team has been undergoing remote training, with Elisabeth, Langston, and Melissa actively participating.
- We are on track to sign off by next Monday and prepare to push the entire data to Production.

Summary of work planned for next period

- Another remote training session is scheduled for next week.
- On-site visit for Go Live on March 30th, with plans to make all users live and install Pandaboxes in the trucks.
- Elisabeth will touch base with Melissa and sign off on the rental asset finalization.

Client Responsibilities

- Ensure all users are ready for the Go Live on March 30th.
- Facilitate the installation of Pandaboxes in the trucks.
- Elisabeth to finalize the rental asset data with Melissa.