

Fleet Fuels LLC - Core Dispatch Field Test

To: Jeff Westbrook

Date: 04/10/2026

Prepared by: Gaurav Chaulagain
 gaurav@fleetpanda.com

Overall Project Status

Yellow

Issues for Management Attention

- Remaining iRely integration fields, particularly terminal number and line-of-business filtering, still need to be completed to fully support dispatch workflows and back-office readiness.
- Completion of Topeka asset mapping and loading number setup is still required to support accurate field test execution.
- We are aligned on beginning dispatcher training, demo sessions, and workflow validation using available data while final data and integration items continue to be completed in parallel.

Milestone	Start Date	End Date	Status
Project Information Document Review	03/03/2026	TBD	Ongoing
Data Import	03/09/2026	TBD	Ongoing
Platform Configuration	03/27/2026	04/15/2026	Ongoing
Core Dispatch Field Test	TBD	TBD	TBD
Core Dispatch rollout across business	TBD	TBD	TBD
Backoffice Integration	03/09/2026	TBD	Ongoing
Additional Modules: Pricing, LEA, Lubricants (packaged goods delivery)	TBD	TBD	TBD

Summary of work completed this period

- Progressed iRely integration, with active flag now available and additional required fields still being worked through.
- Completed multiple rounds of data intake across trucks, trailers, fees, and asset datasets, and performed initial system import for the records that were successfully mapped.
- Identified unmatched asset records during import and isolated them for follow-up validation against the correct customer and ship-to records.
- Advanced FleetPanda platform configuration across multiple sessions, covering core dispatch workflows, delivery ticket setup, and order management behavior aligned with Fleet Fuels' operational needs.
- Confirmed Topeka as the first rollout location and aligned ongoing setup efforts accordingly.

Summary of work planned for next period

- Complete the remaining platform configuration session(s) to close out outstanding setup decisions.
- Resolve remaining Topeka asset mappings to support accurate dispatch setup and testing.
- Continue coordination with the iRely team to close the remaining integration gaps needed for rollout readiness.
- Complete loading number validation and mapping for terminal and supplier workflows.
- Begin dispatcher training, demo sessions, and workflow validation using the current system setup and available data.

Client Responsibilities

- Validate remaining asset mappings, including customer and ship-to alignment, to support accurate setup in FleetPanda.
- Continue providing loading numbers and confirming terminal-supplier relationships.
- Coordinate with the iRely team to complete and validate the remaining integration items.