

Sommers Oil - Core Dispatch Field Testing

To: Tony Wiggins

Date: 04/10/2026

Prepared by: Gaurav Chaulagain
 gaurav@fleetpanda.com

Overall Project Status

Green

Issues for Management Attention

- Final alignment on terminals, suppliers, and loading numbers is in progress to support the next phase of workflow validation and field test readiness.
- Alignment between the names used by dispatchers, sales, and billing teams needs to be finalized internally and shared, so we can reflect this consistently in FleetPanda.

Milestone	Start Date	End Date	Status
Project Information Document Review	02/26/2026	TBD	Ongoing
Data Import	03/03/2026	04/10/2026	Completed (terminal–supplier–loading number mapping in progress)
Platform Configuration	04/08/2026	04/08/2026	Completed (follow up session post fieldtest)
Field Test	TBD	TBD	To be finalized once initial Setup is completed.
Backoffice Integration	TBD	TBD	TBD
Additional Modules: Customer Portal, Pricing, Driver Pay Report	TBD	TBD	TBD

Summary of work completed this period

- Began dispatcher enablement and training, with key team members successfully logging in and participating in hands-on walkthroughs of the dispatch workflow.
- Continued building out the FleetPanda environment with core dispatch data, including customers, products, assets, hubs, users, and initial driver setup.
- Alignment is currently being finalized around the terminal–supplier–loading number mapping. Progressed terminal and supplier configuration to support training and early workflow validation.
- Continued planning for the field test by identifying initial users, driver participants, and key workflow areas for validation.

Summary of work planned for next period

- Continue dispatcher and driver training sessions.
- Finalize the initial terminal and load setup needed for the first field-test scope.
- Continue validating workflows directly in FleetPanda and refine setup based on user feedback.
- Progress toward locking in field test readiness and execution planning.

Client Responsibilities

- Continue supporting alignment on terminal and load setup for the initial workflow scope.
- Participate in training and workflow review sessions.
- Align internally on customer naming across dispatch, sales, and billing teams, and share the preferred naming structure so we can reflect this accurately in FleetPanda.