

Valley Pacific Petroleum - Dispatch Go Live

To: Chadney Shawn

Date: 04-10-2026

Prepared by: Gaurav Chaulagain
 gaurav@fleetpanda.com

Overall Project Status

Yellow

Issues for Management Attention

- Bulk plant and cardlock setup is in progress and will be finalized to support the workflow once PDI export alignment for load and transfer is completed.
- Terminal–supplier–loading workflow alignment is in progress: The final structure is being actively discussed to ensure correct operational behavior (i.e., only suppliers associated with the selected terminal are displayed). This enhancement has an estimated 2-week timeline on the FleetPanda side; however, rollout and operations can continue in parallel without impact.
- PDI export alignment is progressing: Delivery, transfer, and load export formats will be finalized in alignment with Brett and Christy.

Milestone	Start Date	End Date	Status
Dispatch Roll out across North California	03/17/2026	04/14/2026	On going
Dispatch Roll out across South California	03/27/2026	TBD	On going
Veeder-Root Forecasting Feature (Replacement of TelaPoint)	03/26/2026	TBD	On going
Tank Monitor (Centeron)	03/12/2026	TBD	On going
Additional Modules : LEM Module, Customer Portal	TBD	TBD	TBD

Summary of work completed this period

- Redding rollout is on track, with orders expected to begin flowing through FleetPanda by today, marking the start of live validation.
- Driver adoption in Stockton progressed, with additional drivers actively using the platform and internal training being supported by experienced drivers.
- Terminal–supplier workflow approach was discussed in detail with Chadney and Brett to ensure correct operational behavior.
- PDI export alignment discussions continued for load and transfer workflows; required data fields (vendor, terminal, tank ID, etc.) have been identified and approach is being finalized with Brett and Christy.

Summary of work planned for next period

- Advance PDI export alignment by validating required fields (vendor, terminal, tank ID) and preparing templates for load and transfer workflows in coordination with Brett and Christy.
- Progress bulk plant and cardlock setup based on finalized workflow decisions to support transport and internal inventory movements.
- Continue rollout execution, with Redding in live validation, Eureka as the next location, and planned expansion to Mount Shasta and Yreka.
- Expand adoption by onboarding additional drivers in Stockton and initiating dispatcher onboarding in South California, with ongoing training support as needed.
- Conduct demo session for Veeder-Root tank monitor forecasting feature next week and gather feedback from the Valley Pacific team to validate functionality and support rollout readiness

Next Steps / Joint Action Items

- Finalize bulk plant and cardlock modeling approach to support transport and inventory flows.
- Continue FleetPanda + Valley Pacific alignment on PDI export requirements and mapping decisions.
- Continue scaling driver and dispatcher adoption across North Cal and Stockton operations